2007 Comprehensive Land Use Plan Revision

Preliminary Timeline

DATE
06/09/2004

August 2004

8/31/2004

10/20/2004

11/10/2004

August -
December 2004

August —
December 2004

October -
December 2004

12/31/04
January - March
2005

March 2005

January - March
2005

05/01/05

May —
December 2005

12/31/05
January — April
2006

05/01/06

May 2006 —
October 2006
October —
December 2007
January 2007

TASK DESCRIPTION

Commission Meeting — Review process for CLUP update with Commissioners, seek preliminary
feedback on nature and timing of next revision. Results: Carefully prioritize significant issues that
LURC is facing today and may face in the near future, decide which issues are most critical to
LURC's mission, focus efforts on these issues.
Preliminary Timeline— Generate a preliminary timeline for a course of action in anticipation of a
completed plan revision by 2007. Include benchmark goals. Revise and expand timeline as needed.
Planning Staff Meeting — Review preliminary timeline. Results: Agreed to schedule next meeting,
with the goal that staff will come back with a short list of issues, and will identify what sections of the
1997 CLUP they will review (with the goal of identifying what information needs to be revised and to
what degree revision is necessary).
Planning Staff Brainstorming Session — Expanded the list of issues identified during the June
2004 Commission meeting.
Commission Meeting — Provide update of CLUP revision status, including a discussion of results
from staff brainstorming session; gather feedback on other issues of concerns to the Commission;
review preliminary timeline.
Evaluation of 1997 CLUP Background Information — Review 1997 CLUP and identify what
information needs to be revised and to what degree each section of the 1997 CLUP needs to be
updated. Identify gaps in existing information and make decisions about whether, how and when to
fill these data gaps. Assign planning staff and/or outside contracting to gather necessary information.
Evaluation of 1997 CLUP Goals and Policies — Review 1997 CLUP and evaluate what issues still
exist, as well as the current status of Chapter 6 goals and policies. Identify information gaps related
to goals and policies and make decisions about whether, how and when to fill these data gaps.
Identification of New Issues — Identify new issues that the jurisdiction is facing today and may face
within the next 10 years, as well as issues identified in the 1997 CLUP that have not been resolved to
date. This task will include:

- literature review of statewide, regional and national land use issues

- in-house brainstorming sessions with LURC staff and Commissioners
Benchmark: An in-house list of significant issues facing the jurisdiction.
Public Input — Gather feedback from professional organizations, state agencies, and stakeholders
regarding new issues that the jurisdiction is facing today and may face within the next 10 years. Host
a panel discussion in early spring.
Narrowing Down Significant Issues — Narrow down the list of significant issues to a “Top 10" list
which will be the focus of the 2007 CLUP revision.
Research of Top 10 Issues — As needed, conduct additional literature review and obtain outside
input from specialists (state agencies, professional groups, academics, etc.) and stakeholder groups
about each of the Top 10 issues. Re-evaluate the list of Top 10 issues, Update the list as needed,
and conduct additional research where data or information gaps exist.
Benchmark: A list of top 10 significant issues that will be the focus of the revisions to the
2007 CLUP.
Revision of Goals and Policies — Develop new or revised goals and policies for managing the top
10 issues. This will involve many discussions with LURC staff and Commissioners, as well as
significant input from professionals, stakeholder groups and the public (via public workshops).
Benchmark: A finalized list of issues and new goals and policies for the 2007 CLUP.
Preliminary 2007 CLUP Draft — Begin drafting revisions to the 1997 CLUP, including updates to
sections requiring revision and a new section on goals and policies.
Benchmark: Preliminary 2007 CLUP draft completed.
Public Process — Host public workshops; post preliminary draft to public hearing to gather formal
public feedback on the proposed CLUP draft.
Finalize 2007 CLUP Draft — Finalize 2007 CLUP based on public comments received over the
course of the past year.
Plan Decision. Present final draft to the Commission.
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COMPLETED
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&1 08/12/04

i1 08/31/04

&1 10/20/04



